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9B. Dated (See Item 11)

10A. Modification Of Contract/Order No.

10B. Dated (See Item 13)
Code Facility Code

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

  The above numbered solicitation is amended as set forth in item 14.  The hour and date specified for receipt of Offers

 is extended,  is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:
(a) By completing items 8 and 15, and returning ____________ copies of the amendments: (b) By acknowledging receipt of this ame ndment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS
It Modifies The Contract/Order No. As Described In Item 14.

A. This Change Order is Issued Pursuant To: The Changes Set Forth In Item 14 Are Made In
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of:

D. Other (Specify type of modification and authority)

E. IMPORTANT:      Contractor       is not,        is required to sign this document and return _______________ copies to the Issuing Office.

14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force
and effect.
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NSN 7540-01-152-8070
PREVIOUS EDITIONS UNUSABLE

30-105-02 STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

SEE SCHEDULE

X

Firm-Fixed-Price

P00005 1999SEP03

W52H09

TACOM-ROCK ISLAND

ROCK ISLAND IL  61299-7630

AMSTA-LC-CAC-A

GAIL BINDEWALD (309) 782-3656

EMAIL: BINDEWALDG@RIA.ARMY.MIL

S0302A

DCMC PHOENIX

TWO RENAISSANCE SQ  SUITE 400

40 NORTH CENTRAL AVE

PHOENIX  AZ  85004-0000

A NONE SC1002

51913

WALKER POWER SYSTEM INC

1301 EAST JACKSON

P O BOX 20644

PHOENIX    AZ   85036-0000

TYPE BUSINESS: Other Small Business Performing in U.S.
DAAE20-98-C-0111

1998JUL10

Payment will be made by Electronic Funds Transfer
ACRN: AF NET INCREASE: $141,145.00

KIND MOD CODE: C

X Changes Clause

X

SEE SECOND PAGE FOR DESCRIPTION

DAVE ELLIOTT
ELLIOTTD@RIA.ARMY.MIL (309) 782-3814
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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  THE PURPOSE OF THIS MODIFICATION IS TO ADD A REQUIREMENT FOR INSTALLATIONS AT THE FOLLOWING LOCATIONS IN GERMANY:

SHWEINFURT

BUDINGEN

FREIDBERG

BAUMHOLDER

IT IS ANTICIPATED 172 TANKS WILL BE UPGRADED WITH THE EAPU UPGRADE KITS.

2.  WORK WILL BE DONE IN ACCORDANCE WITH THE SCOPE OF WORK INCLUDED IN THE BASIC CONTRACT AND CHANGES MADE IN MODIFICATION

P00001.  THE QUANTITY IS CHANGED TO REFLECT THE ADDITIONAL 172 UPGRADES TO BE INSTALLED.

3.  CLIN 0004AA IS ADDED ON A COPY-PLUS-FIXED-FEE BASIS FOR A TOTAL OF $141,145, BROKEN OUT AS FOLLOWS:

COST $107,375

G&A   20,938

PROFIT   12,832

4.  BASED ON THE ABOVE, THE TOTAL AMOUNT OF THIS CONTRACT IS INCREASED BY $141,145.00 FROM $2,714,929.45 TO $2,856,074.45.  ALL

OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.

5.  AS A POINT OF CLARIFICATION, IN MODIFICATION P00004 A PART NUMBER WAS STATED WRONG.  IN PARAGRAPH 4 OF SECTION A NARRATIVE,

CHANGE M251849-66C TO MS51849-66C.

                                                *** END OF NARRATIVE A008 ***
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0004AA        SERVICES LINE ITEM                                                                           $       141,145.00              __________________                                                                            ________________

              NOUN: EAPU UPGR INSTALL IN GERMANY

              SECURITY CLASS: Unclassified

              PRON: 479PUM0247    PRON AMD: 01    ACRN: AF

              AMS CD: 312064

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-1999

                            $       141,145.00
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WALKER POWER SYSTEM INC



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0004AA  479PUM0247             AF       2        $               0.00  $         141,145.00            $         141,145.00

        312064                        9ZGAP4

                                                                           _________________

                                                         NET CHANGE    $         141,145.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AF        21   92033000095R5R02P312064252G  S201139PUM02          W56HZV           $         141,145.00                                                                                                          __________________

                                                                                          NET CHANGE    $         141,145.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       2,714,929.45              $         141,145.00              $       2,856,074.45
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